
WWTU Project Payments

As of September 27, 2016

SRF PROJECTS:

Northside Regional LiftStation and Force OSatns
I City of West Lafayette (Reimbursements-Gree[ey,Krohn)
City of West Lafayette (Reimbursement-RL Turner settlement)
Bingham Greenebaum Doll
O.W. Krohn & Associates
Brown Equipment Co.
Jack Doheny Supplies
Design: (Greeley & Hansen)
Construction Engineering: (Greeley & Hansen)
Construction: (RL Turner Corp)
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Design: (Greeley & Hansen)
\/ectren Utility Hoidings
Duke Energy
Huston Electric
RL Turner Corp settlement

IMPROVEMENT FUND
Sheraton and Fairway Knolls Lift Station Improvements

CW/ of West Lafayette (Reimbursement"Gree!ey & Hansen)
City of West Lafayette (Reimbursement-Krohn & Assoc.)
City of West Lafayette (Reimbursement-Bose, McKinney Evans)
^Lt33tlil.!IL^[?J^^5yF?-^!l.
O.W. Krohn & Associates
Bose McKinney & Evans
/Vithered Bums, LLP
Construction inspection: (Wessler Engineering)
Oonstructon Engineering: (Greefey & Hansen)
construction: (Bowen Engineering^
Donstruction Retainage: (Bank of New York Mellon)
^/ectren Utility Holdings
lA/intek Corp: $14,800 request rescinded by City of West Lafayette

2014SRF LOAN

:>re!iminary Engineering: (Greeley & Hansen)
3hase 3 Power; (Duke Energy,)
3ose McKinney & Evans
=iber Construction; (Wintek Corp.)
construction: (Bowen Engine.eitngL,

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 344,300.00
$ 508,300.00
$ 2,793,000.00

$ 344,300.00

$ 344,300.00

$ 148,000.00
$ 308,000.00
$ 2,115,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

Change Orders

$ 17,000.00
$ 198,500.00
$ (189,548.07)

$ 17,000.00

$ 17,000.00

$ 54,000.00

$

Current

$ 361,300.00
$ 706,800.00
$ 2,603,451.93

$ 4,200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000.00
$ 308,000.00
$ 2,169,000.00

$ 2,610.000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date

$ 422,158.00

$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176,00
$ 630,725.00
$ 2,143,453.00
$ 238,162.00
$ (168,200,00)]

$ 3,831,776.00

$ 402,699.43
$ 23,690.73 I
$ 8,306.98 !
$ 34,910.00
$ 221,838.67

$ 681,445.81

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13.087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039,00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

Payment Request

$ 221,838.00

_$_-_
$

_$_

.$ ................._._._____

$

$ 221,838.00

$ . ............._..__

$

T~ """""""'""" -

$^................._-_.-$— —-•••••••••••••:••

_$_-__$_-_

_$_-_
'^— T-

Total

$ 422.158,00
$ 221,838,00
$ 37,364,00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 630,725.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)

$ 4,053,614.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00
$ 221,838.67

$ 691,445.81

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898.751.00
$ 197.271.00
$ 36,414.00
-$--'

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

% CONTRACT PAID

118.43%
89.24%
82.33%

96.51%

reimb to City by SRF^

reimb to City by SRF

78.90%
42.22%
87.54%



WWTU Project Payments

As of September 27, 2016

CAPITAL IIViPROVEMENT PLAN PROJECTS:

Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessier & Associates)
Design: (Wessler & Associates)
Permit: (Wessler & Associates)

constructio.nijlLayne Heavy Civi!, inc.)
Construction Retainage: (Lafayette Bank & Trust)

IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

Design Study: (Greeley & Hansen)
Preliminary Engineering: (Greeley & Hansen)
Construction: (DJ McQuesUpn &Sons)

IMPROVEMENT FUND

Construction inspection: (Wessler Engineering)
Construction: (Atlas Excavating)
Construction Retainage:(H^jntington Bank)

2014 CONSTRUCTION FUND
Chemical Feed Facilities for Phosphorus Removal

Design: (Wessler Engmeermg)
Permit: (Wesseler Engineering)
Bid: (Wessler Engineering)
Construction Inspection: (Wessler Engineering)
Support Services: (Wastewater Solutions, inc.)
SCADA System: (Wessler Engineering)

IMPROVEMENT FUND

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage:^LafaYetteJB^nk^&J'ryst^

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer

Preliminary Design Report: (Wessler Engineering)
Temp Sewer Flow Montpnng; (Wessler Engineering)
Design & GSC Coordination: (Wessler Engineering)
Permit & GeotechnicaJ: (Wessler Engineering)
Utility Coordination Svcs: (Butler Fairman & Seufert)

IMPROVEMENT FUND

Bose McKinney & Evans
O.W. Krohn & Associates
Construction Engineering: (Wessfer Engineering)
Construction: (Bowen Engineering)
Construction Retainage: (Bank of New York Mellon)

-2016-CONStRUCt|dN FUND
y/^uiy

CONTRACT AMOUNT
Ongmal

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700.000,00
$ 19,775,000.00

$ 20,475,000.00

Change Orders

$ 12,099.35

$ 12,099.35

$ 124,227.00

$ 124,227.00

.^_..-__

.!._.._...._.__.. -

$ 32,255.48

$ 32,255.48

T— -

J----- •-;

Current

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55.000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date

$ 14,200.00
$ 52,200,00
$ 4,567.00

$ 435.461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116.623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4.231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

J -(,251,722.14

$ 80,000.00
$ 21,000.00
$ 232,230.10
$ 9,760,500.00
$ 1,084,500.00

$ 11,178,230.10

Payment Request

$
_$_-_
$_:„„

$_^^_. ^
$;

$_-_
$-- -

$ -

$_„$_!_$ -

$_!_
T""
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$
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$
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Total

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 232,230.10
$ 9,760,500.00
$ 1,084,500.00

$ 11,178,230.10



WWTU Project Payments

As of September 27, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadows Lift Station
Preiiminary Engineering; (Greeley & Hansen)

iMPROVEMENT FUND

CONTRACT AMOUNT
Original Change Orders

$ 197,000.00

$ 197,000.00 T~ -

Current

$ 197.000.00

$ 197,000.00

PAYMENTS
Paid To Date

$ 52,342.40

$ 52,342.40

Payment Request Total

~$' —-p^.52,342.40

$ 52,342.40

% CONTRACT PAID

26.57%

9/22/2016
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